Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
10 W | | ATF2  Construction 379 Build UED enclosure
11 1T | | AGS  Construction 10653 Anchor ladder
12 Fl | AGS  Construction 10627 911 Small jobs
13 T | LEReC Construction 10636 Build 1002-F chiller house
14 Fl | AGS  Construction 10642 Mount 3 TV's
15 MT | | SPHX  Construction 11492 Assemble platform in magnet
Group: Survey
21 T | CAD  Construction 10450 Stony Brook
22 T | CAD  Construction 11604 Survey inspection
23 T | ‘ ATF2  Construction 160129 Survey ATF components
24 TW | | SPHX  Construction 10644 Locate cryostat
25 T | IRCMS Construction 160219 Survey ACC coil and support
26 W | | CEC  Construction 10602 112 MHz
27 | PHNX Construction 10539 Survey EM Cals
28 || LEReC Construction 10604 Transport line
29 MT F| | LEReC Construction 11237 180 deg. Dipole
30 WF| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 MTWTF| | ‘ LEReC Construction 170312 Install new circuits booster 1 &2
40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp
208V rec. 1002-D
41 | | RHIC  Construction 100719 Bond tray 250 kcmil to building steel,
1005R
42 | | AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 | LEReC Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V
receptical at 1002D
44 MTWTF| | ‘ CAD  Construction 160923 Generators and cranes PM's
45 || AGS Construction 170629 Install test Docs per Instruction, 912 NPS
rm
46 || LEReC Construction 170626 Inspect ABB contactor inside 500MHZ cab
1002B
47 | AGS Construction 170304 MCC-1M44 Install Lexan cover over term
block 912
49 MT TF| | AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
50 MT | | AGS  Construction 170601 Provide 200A 480V fused disconnect for S-
PHENIX in 912
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Week of:

Monday, June 26, 2017

Issue Date

9/9/2016
6/23/2017
6/2/2017
6/9/2017
6/16/2017
6/23/2017

1/6/2017
3/24/2017
1/29/2016
6/16/2017
2/19/2016
5/12/2017
3/31/2017
5/12/2017

6/9/2017

2/6/2009

4/14/2017
4/14/2017

5/19/2017

1/27/2017

3/31/2017

9/23/2016
6/23/2017

6/23/2017

6/23/2017

1/6/2017

6/16/2017

Originator  Hours
Folz 150
Folz
Folz 4
Phillips
Folz 4
Phillips
Folz 182
Folz 52
Folz 894
Phillips
Folz 402
Phillips 16
Phillips 216
Phillips 120
Phillips 24
Folz 4125
Phillips 386
Phillips
Folz 16
Folz
Phillips
Folz 1659
Folz
Phillips
Folz
Folz 168
Folz 40
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Facilities & Experimental Support Group

Weekly work Schedule
Job Code

Line

Group:
51 |

52 |

Group:

Group:

Days

AGS

RHIC

RHIC

AGS
EP
SRF
LEReC

FES
SRF
FES
SPHX
NSRL
FES
AGS
NSRL
PHNX
AGS

SRF
LEReC
FES
FES
FES
RHIC
PHNX
FES
LEReC
LEReC
SPHX
SPHX

FES
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Phase

Construction

Construction

Construction

Construction
Construction
Miscellaneous

Construction

Dismantle
Miscellaneous
Dismantle
Construction
Miscellaneous
Dismantle
Construction
Miscellaneous
Construction

Maintenance

Miscellaneous
Construction
Construction
Maintenance
Construction
Construction
Dismantle
Dismantle
Construction
Construction
Construction

Construction

Dismantle

Open Jobs (bygroup)

Serial
Number

170621

160802

170630

141102
1027348
10650
170613

10617
10651
11486
883
7417
10599
8919
7416
10647
10637

10648
11491
10426
8152014
10624
11342
11494
10654
10655
11493
11495
11496

10645

Description

Electrician

Provide 4800V power / lights / tray divide
for ERLin 912

Provide 2 x 120V quad receptacle rack
feed from pnl 957

Remove buzzer circuit for all sub station
ground fault detectors

R&R plug panels @ col F-20/F-23, b912
Relamp A4 target rooms 901-A
480 volt Bard AC hook up

Install 24" tray covers to prev sunlight htg
of coax cables 1002

Rigging
Bring slow beam racks to scrap
Move Bard unit
Clean up 924 yard
Assemble magnet steel
Deliver racks
Clear lead yard
Assist AGS
Deliver spares
Move cart

Mover equipment and boxes from
Siemens to building 912

Move tables (2)
Cathode cart
Load scrap
PM's cranes and generators
Clean out building 930 basement
Move equipment to 925
Plug door to 912
Unload truck / clean 974 (super stacks)
Dump shielding 479 to 922
Open 1012 shielding
Valve box extension
Install solenoid
Mechanical Tech

912 north trench clean up

Issue Date

6/16/2017

4/14/2017

6/23/2017

5/19/2017
5/26/2017
6/23/2017
6/16/2017

5/26/2017
6/23/2017
6/16/2017
12/9/2016
6/23/2017

5/5/2017
12/6/2013
6/23/2017
6/23/2017
6/16/2017

6/23/2017
6/23/2017
12/2/2016
8/15/2014

6/9/2017
6/23/2017
6/23/2017
6/23/2017
6/23/2017
6/23/2017
6/23/2017
6/23/2017

6/16/2017

Week of:
Monday, June 26, 2017

Originator

Folz

Folz

Folz

Folz
Site
Streckenbac

Phillips

Folz
Streckenbac
Folz

Phillips
Pearson
Folz

Folz
Pearson
Phillips

Folz

Phillips
Folz
Folz
Folz
Folz
Phillips
Folz
Phillips
Phillips
Phillips
Phillips

Folz

Hours

64

104

48
472

240
368

586
56
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
90 | | | NsR
91 MTWTF| | | SPHX
92 | | | spHx
93 T | | | sPHX
94 W | | NSRL
95 WT | | SPHX
96 T T | | BLIP
97 T | | | LEReC
Group:
101 TWTF| | | UNC
102 T | | AGS
103 T | | AGS
104 | | | FES
105 | | | AGS
106 F| |oT| ATR
107 | SPHX
108 W | | AGS
109 | | | RHIC
1170 | JoT AR
111 T | |oT  SPHX
112 W | | | SPHX
114 MTWTF| | | RHIC
116 | | FES
117 Fl | CAD
Group:
129 MTWTF| | = AGS
136 W | | CEC
137 | FES
138 | | | FEs
139 | | | NSRL
140 | | RHIC
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Phase

Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Miscellaneous
Construction
Construction
Dismantle

Construction

Construction

Construction

Construction
Maintenance

Construction

Construction

Maintenance

Construction
Maintenance

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Open Jobs (bygroup)

Serial
Number

7410
11155
10554
10646

7415
11479
11336
10656

10652
10639
10640
10562
10618

10520

10519

10620
10592
10621

10585
10626

10633
11171
10593

170106
170613
170508
170615
170506
170504

Description

Mechanical Tech
Locate NSRL spares
Magnet base
Assemble magnet supports etc.
Fab interlock bracket
Replace windows
Fab buss flags
Install panels
Prep beam dump shieling
Electronic Services
LINAC / EBIS AC#4 controls
N50 remove old control system
HMI panel to FPGA
Decommission slow beam interlock racks

Check Siemens program history (shift
work and OT)

Update spare regulator cards. Modify.
(shift work and OT)

Assist job shoppers assembling/testing
PCBs

FPGA mother board (shift and OT)
Maintenance day support

FPGA X and Y arc communications
program for AC readings (shift work and
oT)

HMI panel software (shift work and OT)

Documentation of wiring for dump
resistor (shift work)

Laser training
Schedule program mods
Assist RF group

Water Systems
Watch
925 9MHz water hook up
Tower 3 PLC install
Water systems samples
NSRL pump alignment

Shutdown

Week of:

Monday, June 26, 2017

Issue Date

10/14/2016
4/22/2016
4/7/2017
6/16/2017
4/14/2017
6/9/2017
4/14/2017
6/23/2017

6/23/2017
6/16/2017
6/16/2017
4/21/2017
5/26/2017

3/10/2017

3/6/2017

5/26/2017
5/12/2017
5/26/2017

5/5/2017
6/2/2017

6/9/2017
5/6/2016
5/12/2017

1/13/2017
6/23/2017
5/26/2017
6/23/2017
5/19/2017
5/12/2017

Originator  Hours
Pearson
Phillips 1868
Phillips 50
Phillips
Pearson
Phillips
Pontieri 64
Phillips
Folz 0
Folz 16
Folz 48
Folz 12
Phillips 186
Phillips 76
Folz 56
Folz 92
Phillips 54
Phillips 72
Phillips 32
Folz 15
Folz 418
Folz 72
Scaduto 444
Scaduto
Scaduto 100
Scaduto
Scaduto 24
Scaduto 60
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Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by group) Monday, June 26, 2017

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number

Group: Water Systems

141 TF| | AGS  Maintenance 170610 LINAC RF PCV repair 6/16/2017 Scaduto 8
142 m‘ AGS  Maintenance 170502 LINAC tower maintenance 5/12/2017 Scaduto 24
143 ﬁ AGS Maintenance 170609 AGS main magnet evap repair 6/16/2017 Scaduto 8
144 MT | | ‘ CEC  Maintenance 170612 2.1 dummy load repair 6/23/2017 Scaduto

145 TF| | RHIC  Maintenance 170505 9 MHz manfolds 5/12/2017 Scaduto 128
146 MTWTF| | | FES  Maintenance 170314 912 clean up 3/17/2017 Scaduto 652
147 T F| | AGS  Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto 68
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